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The aim of this thesis is to follow, describe and evaluate the phases of organizing inter-
nationally recognized ice hockey tournament. The authors were following the organiza-
tion progress of Men’s Under-18 Challenge Cup Of Asia ice hockey tournament. Our 
goal is to give feedback and comments for host of the tournament, United Arab Emir-
ates Ice Hockey Association (UAEIHA) from the roles and responsibilities association 
was responsible of. 
 
Secondly, this project is source for reader to see how organizing committee of hosting 
association and International Ice Hockey Federation (IIHF) divide the roles and respon-
sibilities to create successful event. Tournament was organized by the guidelines from 
IIHF Organization Committee Information Package. 
 
Organizing a sport tournament is always a stressful experience. Several elements need to 
be taken concern, and work is needed to be done before, during, and after the tourna-
ment. Our mission was to work behind the scenes on the U-18 Challenge Cup Of Asia 
all the way from starting steps on getting chosen to be the tournament host to post-
tournament evaluation.  
 
Event management, planning and marketing are parts of theoretical part in this thesis, as 
their meanings are explained by using various sources. 
  
Both authors have a long background on working in various ice hockey tournaments, 
and sports camps. Going through everything that involves hosting a tournament, will 
benefit all the upcoming events hosted by UAEIHA, as we go through by details the 
positive aspects and also what is need to be taken care of better in the future tourna-
ments. 
 
The authors have been part of the organizing committee for such events as The IIHF 
World Championships 2009 & 2011, and The Asian National Development Camp 2011. 
 
This evaluation project was started December 2011 and it was finished late April 2012. 
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1 Introduction 
 
The idea of making dynamic implementations in organizing an ice hockey tournament 
came when both authors were working for Abu Dhabi Ice Sports Club (ADISC) and 
United Arab Emirates Ice Hockey Association (UAEIHA) was selected to host a tour-
nament called U-18 Challenge Cup of Asia. Authors thought that with their experience 
and knowledge they can help UAEIHA to develop their organization with providing 
feedback from the work for the U-18 Challenge Cup of Asia.  
 
Both authors have history of being part of tournaments and events organized by Unit-
ed Arab Emirates Ice Hockey Association, as a player, coach or part of the organizing 
committee. Authors also have experience of taking part and working in several tour-
naments and events hosted by International Ice Hockey Federation in various loca-
tions.  Authors have good knowledge and personal relationship with many of the peo-
ple working with this event in Abu Dhabi. 
 
This thesis is not a guide how to arrange a tournament; it rather gives reader a good 
idea on how IIHF is working together with the hosting association Organizing Com-
mittee. IIHF Organizing Committee Information Package gives clear roles and respon-
sibilities for hosting association and IIHF to execute. 
 
Authors collected data and information before, during and after tournament from 
members of organizing committee (OC) for U-18 Challenge Cup of Asia. Authors in-
terviewed organizing committee members to have a clear picture of information on the 
organizing strategy and plans. Authors collected detailed information of different or-
ganizing segments. 
 
Event management, event planning, and marketing are parts of theoretical framework, 
as importance of these topics are explained using various different sources. 
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Big part of this project was IIHF organizing committee information package that was 
provided by IIHF Asian Office to give clear roles and responsibilities for OC to im-
plement and execute. We used this information package to follow all the roles and re-
sponsibilities, and with this project we go through all roles and responsibilities for both 
IIHF and OC for this tournament.  
 
Main emphasis in this thesis is to follow, comment and evaluate roles and responsibili-
ties that OC was working with. One emphasis of this thesis was to evaluate people and 
companies who were recruited by OC to work in various segments during tournament. 
Before the tournament we interweaved OC members to have detailed information and 
reasoning behind the recruitment of companies and people working for this event. 
 
Purpose for the authors to select this topic was to help United Arab Emirates Ice 
Hockey Association to understand and learn from association’s own work, and get de-
tailed feedback and evaluation from organized event. Previous tournaments hosted by 
United Arab Emirates Ice Hockey Association have been well organized and planned, 
but we wanted to take closer look at what is really happening and what kind of obsta-
cles organizers are facing. 
 
By doing this thesis, we can give UAEIHA suggestions how to avoid these obstacles 
next time they are selected to host a big event.  With this thesis we are looking to give 
information and feedback for UAEIHA, and also trying to give as good picture as pos-
sible of challenges on organizing tournament for all the countries that are planning on 
applying to host any of IIHF tournaments. 
 
In this thesis we are focusing more on UAEIHA roles and responsibilities on organiz-
ing tournament, than IIHF roles and responsibilities.  
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2 Theoretical Framework 
 
This chapter goes through the meaning of event management. Project leader role is 
explained, and importance of project planning and making of timeline for tourna-
ments. Explaining meanings behind marketing and budgeting are also parts of this 
chapter. 
 
2.1 Event management 
 
Event is often described as a type of gathering. A sport event and a music festival are 
examples of event types. Characteristic for event is that it involves several participants. 
 
Principle applying to all events is that they´re temporary. Every such event is unique 
stemming from the blend of management, program, setting and people. (Getz 2005, 
16.) 
 
Events are often characterized by their size and scale. Categories that are used for 
events are commonly called: major events, mega-events, hallmark events and lo-
cal/community events. (Bowdin, Allen, O´Toole, Harris & McDonnell 2006, 15.) 
 
What belongs on event organizing and what should be taken concern is often hard to 
conceive in start of the planning of the event. One tangible resource is to compare 
event organizing to project, as organizing a new event is always a typical project work. 
Like project, event is often one-time effort and it has designed organization made just 
for the event. (Iiskola-Kesonen, 2004, 8.) 
 
Management process makes event deliverable. For example, a bridge is the deliverable 
of a series of processes called engineering and construction. The event may take place 
over a period of hours or day. The event management process may take place over 
many months or years. (Bowdin et al. 2006, 266.) 
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Initiation, planning and implementation of the event are overseen by project manage-
ment, in addition to monitoring the event and the shutdown. Project management aims 
to integrate management plans from different knowledge areas into a cohesive, worka-
ble plan for entire project. (Bowdin et al.2006, 265.) 
 
Event management has an internal structure like all organizations. Internal structure 
determines important things such as promotion and growth, and simply regulates eve-
ryday operations. Even if you have never seen an organizational chart, you know to 
whom you report, who reports to you, and at what level of responsibility and authority 
you are at a certain point in time. (Goldplatt 2004, 132.) 
 
Example of organizational structure is seen in Figure 1, made for Sports authority, 
which is taken from model by Nashville, Tennessee government page. 
 
 
 
Figure 1. Sports Authority (nashville.gov) 
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2.2 Project Manager  
 
For event or project to be successful it needs a good working management and project 
manager. Project manager and leaders of the project must lead others to get best pos-
sible result out of everyone working for the project. It is very important to understand 
that project or event manager is responsible directly or indirectly of the whole event to 
become successful. (Wallace 2007.) 
 
The Project Manager needs to manage upwards - ensuring that the inverted hierarchy 
comprising the organization’s leadership and the project sponsors are doing all that is 
required to guarantee the success of the project. The Project Manager is also the main 
focal point for liaison with other departments, projects and initiatives within the organ-
ization, taking into account the needs and contributions of other internal groups. (Wal-
lace 2007.) 
 
The Project Manager is equally the main point of contact for aspects requiring co-
operation and co-ordination with external parties such as the project's suppliers and 
contractors, customers, suppliers, regulatory bodies, and other third parties - making 
sure everything is in place to guarantee success. The Project Manager also has direct 
responsibility for the activities of all project participants, all project tasks and all deliv-
erables. (Wallace 2007.) 
 
It is important to remember that the project manager needs to achieve this without 
direct control over the participants. The project manager will not have power over the 
leadership, or the internal and external contributors. Even in the project team there 
may be loaned staff, part-timers and sub-contractors who will have their prime loyalties 
elsewhere. (Wallace 2007.) 
 
These project manager roles and responsibilities are suitable for any business project, 
music or sport event. Many music and sport events are using volunteer groups or sev-
eral companies to cover all the needs for organizing an event. These volunteer groups 
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or companies are also directly under the responsibility of project manager. (Wallace 
2007.) 
 
Recruiting, training, coordination, and rewarding volunteers effectively are vital parts 
of many event leadership operations. Volunteers are considered as lifeblood for many 
events. Reason behind this is that without volunteers, these events would cease to ex-
ist. Fact is that vast majority of events are entirely volunteers driven. (Goldplatt 2004, 
111,129.)  
 
Many literatures speak to manage and balance three elements: people, time and money. 
About.com management adds that fourth element is the most important and it is the 
first and last task for a successful project manager. First and foremost you have to 
manage the project scope. Project scope is definition of what project is supposed to 
accomplish and the budget that has been created to achieve these objectives. If manag-
er has project scope early and clearly identified manager can begin to manage project 
resources. (Reh J.F, Management guide.) 
 
When planning an event, running sport resource Hillary Commission is focusing to 
next questions: 
 
“1. Is the event good idea? 
2. Do we have good planning and marketing skills available? 
3. Are we in right community? 
4. Who will participate/ be a spectator? (What class of athletes or performers?) 
5. Do we know infrastructure of the community? 
6. Where will it be held? Can we get the venue we need with the price we can afford? 
7. Is there a ‘hook’ or ‘angle’ in the event that will attract an audience? Will it grab their 
interest? 
8. Will we attract media support? 
9. Are advertising funds available? Can we attract strong sponsors? 
10. Is our ‘success’ criteria reasonable?” (Hillary Commission 1997) 
 
By answering to these questions organizer will get picture if event is worthwhile to or-
ganize or not. Planning is a key to any successful event and all successfully events are 
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well coordinated. While planning to organize event following aspects should be con-
sidered: event plan, event budgeting, sponsorship and marketing. (Hillary Commission 
1997) 
 
2.3 Event Planning 
 
Planning is defined as a process that must continuously occur, from pre-event planning 
to the end of the event. It is crucial to have as a foundation for this ongoing planning, 
a vision, a statement, or concept that can be easily articulated and understood. If 
there´s no planning, there´s a possibility that the finished product will disappoint both 
the intended audience and the organization behind the event.  An event plan needs to 
be comprehensive and flexible. For an event manager event plan is an important guide, 
which must be able to accommodate the wide variety of conditions, concluding mete-
orological, cultural, economic, political, competitive and demographic. All these condi-
tions may change and impact on an event. (McDonnell, Allen, O´Toole 1999, 58.) 
 
The planning process is usually broken down into two key processes; strategic and op-
erational planning. Table 1 by McDonnell et al. shows that strategic plans are usually 
single-use plans, that are focusing on setting long-term objectives and decides on the 
strategies. Operational plans are instead usually standing plans, meaning that it can be 
activated each time a recurring event is staged. Operational plans describe the specific 
steps needed to implement strategies made in a strategic plan, and establish quantifia-
ble revenue and expenditure budgets. (McDonnell et al.1999, 59.) 
 
Table 1 Types of Plans (McDonnell et al. 1999, 59) 
   BREADTH   TIME FRAME       SPECIFICITY    FREQUENCY OF USE 
     Strategic     Long-Term        Directional             Single-Use 
  Operational  Short-Term          Specific              Standing 
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2.4 Marketing & Sponsorship 
 
A role of marketing, mission of it is to recognize people´s unfilled needs and create 
new solutions that appeal people. (Kotler 2005, 8).  
 
In event management, marketing is a function that can be used to interact with event´s 
participants and consumers, by developing products that meet the needs of the con-
sumers. Marketing can also be used to build a communication program which express-
es the event’s purpose and objectives. (McDonnell et al.1999, 106.) 
 
Event marketing is action that connects organization and its target group around cho-
sen theme and idea with goal-directed, interactive way. Event marketing is combining 
marketing and event. (Vallo & Häyrinen 2003, 24.) 
 
It´s vital for event to be successful, that the importance of marketing is understood. 
Underestimating the role of marketing, including its societal perspective, can lead to 
dissatisfied consumers and a weak relationship with stakeholders who strongly influ-
ence an event´s long-term survival. (Bowdin et al. 2006, 181.) 
 
Careful, thoughtful, and comprehensive research is considered as a first step in event 
marketing process. The outcome of this research must result in the identification of 
measurable goals and objectives for event marketing campaign or program. (Goldplatt 
2004, 262.) 
 
Several areas concluded in event promotion, which some are difficult to control. 
Knowing the principals of promotion helps on what kind of message of event is pro-
vided´. Project leader has a main responsibility on public relations. Leader controls the 
overall and knows usually the most about the event and its details. Possible channels to 
promote events are example; mobile services, internet, newspapers, bulletin boards, 
and fliers (Iiskola-Kesonen 2004, 63-64.) 
 
.  
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Sponsorship is a promotional technique used by businesses, both large and small, for 
purely commercial reasons. It has nothing to do with philanthropy and is never a dona-
tion. It is a commercial transaction that the sponsoring organization enters into be-
cause it believes that the festival or event will offer a communication link to its target 
market that is more effective than or complementary to other promotional opportuni-
ties such as advertising. (McDonnell et al. 1999, 146.) 
 
Sponsorship is seen as a strategic marketing investment, not a donation or a grant 
which means events and festivals must view sponsorships as working business partner-
ships. Most sponsors are expecting to see direct impact on their brand equity, with in-
crease in sales and profits, when investing in an event. (Bowdin et al.2004, 228.) 
 
Many events would not be financially feasible if there would not be any sponsorship. 
In this case this kind of events would not be able to provide the quality expected by 
event participants, and they would not be able to achieve their specified goals and ob-
jectives. Suffice it to say that many times sponsorship provides the grease that allows 
the event wheel to function smoothly. (Goldplatt 2004, 276.) 
 
2.5 Control, Budgeting & Timeline 
 
Control consists of making sure that what happens in an organization is what is sup-
posed to happen. The control of an event can range from the event manager simply 
walking the site and discussing daily progress with staff, to implementing and monitor-
ing a detailed plan of responsibilities, reports and budgets. Event planning can be ef-
fective only if execution of the plan is carefully controlled. (Bowdin et al. 2006, 294.) 
 
A budget can be described as a quantified statement of plans (in other words, the plan 
is expressed in numerical terms). The budget process includes costing and estimating 
income and the allocation of financial resources. The budget of an event is used to 
maximum expenditure for each area of the event´s operation is estimated. (Bowdin et 
al. 2006, 302.) 
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Composing a budget requires that execution order of project missions have been ana-
lyzed and project schedule is completed. (Pelin 2008, 175). 
 
Event developing from beginning to final evaluations is called the event timeline. 
The event timeline literally reduces to writing the major decisions that will be included 
in the event from the beginning of research through the final tasks involved in evalua-
tion (Goldplatt 2004, 109.) 
 
One reason that many events fail is due to an insufficient time frame to effectively re-
search, design, plan, coordinate, and evaluate them. When time is not sufficient to re-
search and event properly, you may end up paying more in the end, due to insufficient 
or incorrect information. When time is not sufficient to design an event, you may over-
look some of the more creative elements that will provide you with the resources to 
make the event magical and, therefore, memorable. (Goldplatt 2004, 109.) 
 
The timeline provides the event leader and event stakeholders with a precise tool for 
managing the event. It is the comprehensive map that results from the event planning 
process. Just as with any map, there may be shortcuts; however, you must depict the 
entire map to ensure accuracy to provide the traveler with the best choices for gaining 
efficiency during the journey. The same may be said of timeline. Once you have creat-
ed this master planning document, in subsequent meeting you may adjust the timeline 
to gain speed and save time and money, ensuring that you will also ultimately reach 
your destination in order to achieve your goals and objectives (Goldplatt 2004, 111.) 
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3 U-18 Challenge Cup of  Asia 
 
3.1 Goal of this thesis 
 
This thesis was started, by idea how we could get much needed feedback and evalua-
tion from the tournament to United Arab Emirates Ice Hockey Association. We dis-
cussed with Abu Dhabi Ice Sports Club technical manager Mr. Mohammed Aref and 
he stated that they are willing to share all the information regarding planning, people 
working for this event, companies selected to work for this event and updates for all 
necessary areas for organizing this tournament. We thought that we want to go as 
much details as possible on finding even the small positive and negative issues that 
organizer faced during this six (6) days tournament.  
 
We had previous information and personal experience of one big ice hockey event or-
ganized by UAEIHA. Asian Ice hockey development camp was hosted in Abu Dhabi 
during summer 2011. Looking this event from inside as a participant we could not see 
any big issues or problems, but with this thesis work we wanted to look more closely 
to what is really happening with different areas, that organizer have to control during 
the tournament, and does the organizer have everything well prepared before and dur-
ing the event. We wanted to make this thesis easy to understand and all areas of organ-
izing have been divided to smaller segments with help of IIHF Organizing Committee 
information package. 
 
It was a challenge to work on this thesis when our ice hockey season was still on. 
Coaching many teams from juniors to adults, and doing thesis at the same time meant 
long days in the ice rink and in office facilities. It was a weekly process from December 
2011 to all the way to April 2012 to see how the tournament arrangements where de-
veloping and going, and how we approach to make our thesis as good as possible. 
We faced small problem with one of the authors selected to coach UAE U-18 national 
team for this event and he was spending lot of time with the team. Both authors also 
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spent two weeks right before the event in India with UAE men’s national team, which 
took time from us to fully concentrate on following the progress of the tournament. 
 
We made a plan on what duties we have during the tournament and which one of us is 
collecting information during the tournament, and how we will put all the information 
together after the tournament. We also knew this tournament will be hosted early April 
and our thesis must be ready only few days after the tournament finishes. Final conclu-
sions were done right away after tournament was over.   
 
During the tournament one of the authors followed the tournament progression as a 
spectator and one of the authors as a member of one of the participating team. With 
this we had good overall view from spectator side and also very good view to places 
and events that only participants have access to.  Author following from spectator side 
was able to see most of the game ceremonies, was there any marketing or promoting 
during the games, how was the flags positioned, how did the ice rink look from the 
outside and also how was the tournament opening and closing ceremony conducted. 
Author following the tournament as a member of a team had a great view of such re-
sponsibilities for OC as transportation, accommodation for the teams and officials, 
statistical services, team services, volunteers at the ice rink and hotel and also team host 
services. 
 
Our evaluation process really started when we started to go through the IIHF Organi-
zation Committee information package. We started to share thoughts with UAEIHA 
management about all phases that hosting a tournament includes. All the information, 
for example, about the accommodation and transportation came to us before decisions 
were made and we got good background information on what were the reasons on 
selecting hotel, people to work for team service, volunteers and all the other people or 
companies who were working for this tournament.. We spent a lot of time asking ques-
tions from management side of this tournament, so we could be aware of all the possi-
ble problems the tournament was facing, and that we could create a timeline for the 
tournament. With this we mean that we wanted to see how the preparation for the 
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tournament is doing for example, three months, one month, and one week prior the 
opening day. 
 
Our thesis includes parts of going through the reasons behind the process of making 
this evaluation project to UAEIHA. Who will get the benefit for doing this thesis, and 
how tournament organizers all around the world can use this. Introduction part of this 
thesis also covered the main chapter descriptions of the thesis, so it gave the readers 
overall picture of our work. It also tells the background of the authors, and our history 
on being involved in tournament arrangements. 
 
Authors also go through detail by detail everything that was needed to be done consid-
ering the tournament. Before, during and after the tournament we were very active on 
following tournament progress and interviewing people to find out details on field they 
are working with. With all this work we did on finding information and combined that 
with the organizing committee information package we were able to summarize, and 
give feedback for roles and responsibilities that organizing committee was responsible 
of. We also created evaluation form for the association to fill and evaluate tournament 
by themselves also.  
 
We were satisfied of the amount of the information we were able to cover on this the-
sis for UAEIHA to study and consider before hosting next big ice hockey event. 
Our aim was to keep this thesis easy to read and follow. Main concern we had was how 
to draw the line between manual that is created to help organizing tournament, com-
paring too our thesis which main emphasis is on following the organizing and progress 
of the tournament with evaluation included. We were able to explain the entire roles 
and responsibilities IIHF Organizing committee information package included for or-
ganizing committee and for IIHF to fulfill. These roles are shortly explained and find-
ings from authors are presented later on this thesis. Even though we are giving much 
information of the actual organizing, we feel we kept it clear that this thesis is not 
manual for organizing events. 
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3.2 Decision to host U-18 Challenge Cup of Asia 
 
First steps that UEAIHA took on hosting the U-18 Challenge Cup of Asia, where tak-
en in annual Asia ice hockey meeting on August 2011 in Taiwan. Challenge cup of Asia 
has been running for years in adult’s level, but this would be the first time it would be 
held at the U-18 level. In the meeting other nations approved UAEIHA´s proposal to 
be a host for the tournament, and from there, organizing first ever U18 Challenge Cup 
of Asia in Abu Dhabi, United Arab Emirates, slowly began. Challenge cup of Asia 
tournament is under the IIHF supervision, and IIHF always does the coordination 
with the host country organization. IIHF provides the Organizing committee with the 
information package that includes the roles and responsibilities of IIHF in the Asian 
Challenge Cup. Also it has demands for host organization, it´s roles and responsibili-
ties. Official confirmation that tournament will be held in UAE came through IIHF in 
December 2011, and from there UAEIHA started to organize the tournament with 
cooperation with IIHF. 
 
Tournament Information 
 
Name: U-18 Challenge Cup of Asia 
Date: 01. -06.04.2012 
Place: Abu Dhabi (UAE) 
 
Participant countries: Thailand (THA), Hong Kong (HKG), United Arab Emirates 
(UAE), India (IND), and Malaysia (MAS). 
 
3.3 IIHF roles and responsibilities 
 
In IIHF events and tournaments, IIHF roles and Organizing Committee roles and re-
sponsibilities are stated clearly before the event / tournament. In this thesis we are not 
evaluating and following IIHF roles and responsibilities, but it is also essential for hav-
ing this information written here to create a full picture on how tournament was orga-
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nized. IIHF roles and responsibilities for this particular tournament where following 
according to Organizing Committee information package: 
 
3.3.1 Organizing assistance 
 
IIHF Asian Office will assist in the planning phase of the tournament with regards to 
scheduling according to IIHF Sport Regulations, and coordinate the communication 
between the Organizing Committee and participating teams.  
 
3.3.2 Tournament management support 
 
IIHF will take the responsibility of chairing the directorate meetings during the tour-
nament according to predefined schedule. IIHF Supervisor (RS) will be assigned by the 
IIHF coordinate and manage the officiating during the event. 
 
3.3.3 Communicational support 
 
IIHF will look into the possibility to write ‘teasers’ to be published at the IIHF website 
front page with featured stories and event photos provided under the tournament’s 
folder. During the tournament, there will be also one story introducing the Ice Hockey 
in the OC country. 
 
3.3.4 IIHF Game Officials 
 
Depending the participating teams and schedule the IIHF will also assign international-
ly licensed game officials for the tournament. Every participating nation is requested to 
nominate at least one Referee to the respective tournament. The name has to be sent 
prior the tournament to the IIHF Asian Office and will be reviewed in co-operation 
with the IIHF Officiating Department. The OC country will provide the necessary 
linesman. The names have to be sent prior the tournament to the IIHF Asian Office 
and will be reviewed in co-operation with the IIHF Officiating Department. 
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If there are no adequate Referees or Linesman available or will not be approved from 
side of the IIHF the IIHF Official Department will assign Referees or Linesman to the 
respective tournament.  
 
3.4 Organizing Committee (OC) roles and responsibilities 
 
This chapter includes all the roles and responsibilities for Organizing Committee stated 
by IIHF Organizing Committee information package. This chapter explains all the 
roles and responsibilities for OC, and also gives short description on how OC prepared 
each section before the tournament and what actions were done during the tourna-
ment.  
 
3.4.1 Event Management 
 
In January 2012 IIHF chose its Tournament Delegates to take part to the IIHF U-18 
Challenge Cup of Asia. In the group of delegates were IIHF Sport Director Mr. David 
Fitzpatrick and IIHF Asian Sport Development Manager Mr. Harald Springfeld, who 
shared the work as a Tournament Chairman. Mr. Andy Ecker worked as a Result Man-
ager in the tournament and Mr. Thomas Schurr as the Referee Supervisor. IIHF Vice 
President Mr. Shoichi Tomita attended the tournament as an honorary guest. 
 
First step UAEIHA did was choosing the Organizing Committee for the Tournament. 
UAEIHA chose Mr. Juma Al Dhaheri as the Chairman of the Committee. After the 
choice of Mr. Al Dhaheri, he chose the rest of the members. Mr. Mohamed Aref was 
chosen as the Technical Manager, Mr. Ali Al Hosani as the Media Manager, Mr. Mo-
hamed Hussein Rafat to be the Financial Manager, Mrs. Afaf Al Kendi to work as the 
Marketing Manager, Mr. Marwan as the Logistics Manager, Mr. Nasser Al Ali as the 
Purchasing Manager, Mr. Azzan Kamal to take responsibility of Medical and 
Healthcare and Mr. Abdulla Al Dhaheri to work as the Event Coordinator. 
 
After Mr. Juma Al Dhaheri had chosen the members to the Organizing Committee of 
the IIHF U-18 Challenge Cup of Asia, they started to hold weekly planning meetings at 
  
17 
 
the Abu Dhabi Ice Sports Club office. They had their first meeting in January 2012. 
Since first meeting organizing committee started to find companies, volunteers and 
people with special skills to work for this tournament. With OC’s good connections to 
Abu Dhabi Ice Sports Club, finding educated and professional people to specific roles 
was done fairly soon and actual organizing began. U-18 Challenge Cup of Asia is a big 
tournament and reader can find out in this thesis that many aspects needs to be taken 
into consideration. Lot of preparation needs to be done and many aspects of tourna-
ment need to be moving forward at the same time. OC is responsible of most of the 
aspects of the tournament. Geoff Colvin states the importance of preparation and in-
novation as follows ‘‘Not even the beatles could escape the requirements of deep and 
broad preparation before producing important innovations.’’ (Colvin 2008, 153.) 
 
3.4.2 Volunteer and team hosts 
 
Volunteers and team hosts followed responsibilities that IIHF organizing committee 
information package stated, such as coordinating day-to-day operations before, after 
and during the tournament and team hosts served as a contact person between the OC 
and the team he/she was hosting. IIHF information package stated that team hosts 
must be able to speak fluent English and recommended that hosts also speaks native 
language of respective team. 
 
Organizing committee selected government volunteers called Takaatof to work as vol-
unteers in this tournament. They also carried the role of team hosts for five (5) partici-
pating teams. Takaatof is group of Emirati nationals, that is well known in UAE and 
they are involved in most of the biggest sport and leisure events in Abu Dhabi such as 
Formula 1 Abu Dhabi Grand Prix.  
 
Takaatof and UAEIHA have previous experience of working together. Volunteers 
were in a big role of creating successful Asian Ice Hockey Development Camp in Abu 
Dhabi during summer 2011. For U-18 Challenge Cup of Asia, Takaatof sent 15 young 
volunteers. Volunteer’s roles and responsibilities varied from hosting the teams, organ-
izing transportation, hosting and securing VIP section at the ice rink and held tourna-
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ment information desk at the hotel.  Takaatof volunteers also carried the role of wel-
coming teams, officials and IIHF tournament delegates at the official airport.  
Takaatof volunteers are supported by the Crown Prince of Abu Dhabi. 
 
3.4.3 Transportation 
   
IIHF information package stated that OC will provide ground transportation for all the 
delegates in the tournament which means from/to official international Airport – des-
ignated by the IIHF – and during the event (Hotel-Arena – Hotel).  
 
Organizing committee selected Golden trip Transportation Company to carry out all 
the transportation during the tournament. Golden Trip Company was selected as the 
official transportation company due to previous cooperation with Abu Dhabi Ice 
Sports Club and Emirates Hockey League providing transportation for several teams 
from the league. Company and most of the drivers were familiar with organizing 
committee. Also drivers were familiar with Zayed Sports City surroundings.  Golden 
trip used three (4) 28 seats buses for Hotel – Ice – Rink hotel route and one smaller 4 
seat car for VIP transportation. Buses with capacity of 28 were also used for airport 
transportation with separate trolley to carry all luggages and hockey equipment. 
 
3.4.4 Team Services 
 
IIHF Organizing committee information package includes following demands for team 
services; Towel service, laundry service, drinking water, fruits and pucks provided for 
practice and games. Team service is also required to provide cleaning service for dress-
ing rooms, player and penalty benches. Organizing committee selected Srjajudeen 
Thacmra Kunnat to work with drinking water, fruits and pucks during the tournament. 
Srjadudeen is working with Abu Dhabi Ice Sports Club as a general helper for Abu 
Dhabi Ice Hockey School. Srjajudeen has long experience in this working field.  
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3.4.5 Arena/Venue and Accommodation  
 
Main venue was easy to select, as there’s only one Olympic size ice rink in Abu Dhabi. 
It’s located in Zayed Sports City, a perfect place to host a tournament with good facili-
ties at the rink and outside the rink. Ice rink public areas were renewed in spring 2011 
and now the rink offers good facilities both to players and spectators. Football fields, 
tennis complex, and bowling center are all right next to ice rink. Located approximately 
20 minutes from downtown Abu Dhabi Zayed Sports City has a convenient location 
to access from inside and outside the city. Organizing committee prepared adequate 
locker rooms for all participating teams and game officials in to ice rink, as it was men-
tioned also in the IIHF information package. 
 
For accommodation, first option was to get a good rate from Armed Forced Officers 
Club; luxurious five star hotel, located only five minutes car drive away from ice rink. 
UAEIHA had very good previous experiences with the hotel when using it for events 
and tournaments, and it was a relief that Officers Club was willing to host tournament 
participants. The hotel provides very good sport facilities with gym, Olympic size 
swimming pool, football fields and several other facilities. It also provides very good 
office lecture space for tournament office and seminars during the tournament. Details 
and information of picked hotel was given to IIHF for approval. 
 
3.4.6 Marketing & Promotion 
 
In Organizing Committee Information Package was said, that concerning the IIHF and 
Tournament logos, “Every usage must be clarified and approved from side of the IIHF 
Marketing Department at least 6 weeks prior the tournament. In co-operation with the 
IIHF Marketing department the Organizer has the right to create a Tournament Logo 
according to IIHF Marketing guidelines.” Organizers designed a logo for the tourna-
ment and it was approved by the IIHF Marketing Department. After approval organiz-
ers were able to use the logo everywhere concerning the tournament; in the accredita-
tion passes, official sheets, brochures, booklets etc.  
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The reporters from local newspapers were informed about the tournament well before, 
so they were at the rink everyday watching the games and interviewing players, head 
coaches, committee members and so on. IIHF U-18 Challenge Cup of Asia was widely 
noticed in the newspapers during the tournament and the tournament got lots of space 
in the newspapers. During the tournament media was also invited and they were at the 
rink filming the games and interviewing Official Committee members to television. In 
the end of the tournament two players and a coach from the UAE National team went 
to Dubai to give an interview to Dubai Sports TV-channel.  
 
UAEIHA created brochures advertising the upcoming tournament, which were in both 
Arabic and English. In brochures designers tried to get people’s attention by adding a 
big attractive picture from a game in the middle of it and capturing text. Brochures 
were shared around the Zayed Sports City (where Abu Dhabi Ice Rink is also located): 
in tennis complex, bowling hall and the gym. There was also a separate sheet concern-
ing The UAE National Team game schedule and that was handed out around the 
Zayed Sports City and the Ice Rink as well. Advertisements were also taken to the 
shopping mall, where there is an ice surface located inside the mall.  
 
3.4.7 IIHF Staff office 
 
IIHF Organizing committee information package demands OC to provide one office 
with 1-2 working spaces with one (1) printer and one (1) line for Internet access in the 
arena. Abu Dhabi Ice Sports Club (ADISC) has a big office space in the ice rink with 
several working spaces with printers and computers included with Internet connection, 
which were given to use for IIHF staff office. Same ADISC office facilities were used 
for game official meetings, OC meetings, tournament directorate meetings and team 
meetings throughout the tournament. 
 
 
 
 
  
21 
 
3.4.8 Tournament documentation 
 
Statistical service  
 
IIHF organizing committee information package demands OC to provide statistical 
service to the IIHF chairman and directorate at any time. IIHAF Hydra system is avail-
able for tournaments in cases were organizing country will request it six (6) weeks prior 
to the tournament from the IIHF Asian office. UAEIHA requested Hydra system 
from IIHF Asian office and IIHF sent result manager Andy Ecker to train seven per-
sons from United Arab Emirates to run Hydra system for this tournament. Having 
Hydra system on use OC were able to provide live statistics for IIHF website and for 
IIHF chairman and directorate. 
 
Game DVD 
 
IIHF organizing committee information package demands that, OC shall record all the 
games of the tournament (DVD). OC selected Yannick Wong to be responsible for 
game DVD’s throughout the tournament. Yannick is employed by ADISC as a secre-
tary and part of his regular job description is making game DVD’s for Abu Dhabi 
Storms team who plays in Emirates Hockey League. In this tournament game DVD’s 
were distributed to all teams, latest, the following morning from the game played.  
 
Final Documentation 
 
According to IIHF organizing committee information package, OC is obliged to pro-
vide complete statistical documentation and essential information to all participating 
national associations and three copies to the IIHF Asian office within fourteen (14) 
days after closing of the tournament. Final documentation shall be distributed as a CD.  
 
According to IIHF organizing committee information package the IIHF Documenta-
tion package for the IIHF Asian office must contain additionally the following: 
 Composition of the Organizing Committee 
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 Composition of the Championship Directorate and the assisting officials (refer-
ee supervisor and recording secretary) 
 List of game officials and bench officials. Including but not limited referees, 
linesmen, goal judges and official scorekeepers, assistants to official scorekeep-
ers, timekeepers, penalty box attendants, official announcers and statistical re-
corders. 
 Registration of players and officials of each participating team 
 Schedule of games with results and final standings 
 Newspaper articles 
 Original IIHF official game sheets with eventual game reports and original sig-
natures 
 Waivers for under-aged players 
 Minutes of all directorate meetings 
 Records or minutes of special proceedings 
 Report of the Directorate Chairman 
 
During the tournament, OC sent all newspaper articles directly to IIHF Asian office 
email addresses. Tournament technical manager Mr. Mohammed Aref will complete all 
the other tasks with help from ADISC administrator Maher Dahoud by a later date. 
 
3.4.9 Medical & Health Care 
 
According to IIHF committee information package OC must prepare, present and 
operate a complete medical program for players and spectators, including but not lim-
ited to health care services such as nutrition and hydration standards, medical supplies, 
medical services and staffing during each practice and game. OC organized medical 
and health care with cooperation with Abu Dhabi Ice Sports Club physicians. One 
physician was stationed at the hotel where he had one normal size hotel room modi-
fied to a medical room. Another physician was stationed to the ice rink where he was 
using ADISC medical room for treatments required during practices and games for 
players or spectators. 
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3.4.10 Ceremonies 
 
According to IIHF organizing committee information package OC must provide suffi-
cient personnel to ensure that the IIHF protocol as described below is implemented 
precisely. Any adjustments concerning the ceremonies can be discussed with the Asian 
office at least two days in front of the tournament. For exact timings IIHF provided 
pre- and post-game countdown protocol. 
 
Flags 
 
According to IIHF organizing committee information package arena must be deco-
rated with national flags of the same dimension and hanging from a similar height for 
all the participating teams in the IIHF Championship. Information package also de-
mands that flags are to be positioned from left to right in order of seeding as teams 
enter the Tournament. Information package also concludes that the flags may be posi-
tioned in the arena in an appropriate location for maximum visibility, and that OC 
must verify the authenticity of the respective national flags and anthems. 
 
OC followed the IIHF information package and all the participating nations flags were 
hanging from a similar height and all the flags were same dimension. Flags were hang-
ing in four (4) corners from the roof in the ice rink providing the maximum visibility to 
spectators. IIHF flag was hanging between the player benches. All the national team 
flags and national anthems were verified prior the tournament. 
 
Opening ceremony & Closing ceremony 
 
According to IIHF organizing committee information package the opening and closing  
ceremony plan shall be presented to the IIHF for approval and at least two (2) days 
prior the tournament. Opening ceremony plan was presented to IIHF Sport Director 
Dave Fitzpatrick two (2) days before the tournament and ceremony was also approved 
by Mr. Dave Fitzpatrick. Closing ceremony plan was presented by OC and also ap-
proved by IIHF Asian Development Manager Mr. Harald Springfield. 
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3.4.11 Regional development program: 
 
According to ASPG Meeting #7 in Taipei City (05.-07.08.2011) the OC is responsible 
to organize one Development Program during the tournament. The topics needs to be 
clarified with the IIHF Asian office in front of the tournament and should cover one 
of the following categories in English language:  
IIHF Learn to Play Program 
IIHF Recruitment Program 
Coach Education Development Program 
Officiating Education Development Program 
Leadership Education Development Program 
 
IIHF organizing committee information package also states that it is strongly recom-
mended that the OC will provide inside their Association the participation possibilities 
to their respective participants. IIHF sent referee supervisor Thomas Schurr to super-
vise and educate game officials. Referees out of the official line up were not involved 
on these lectures or trainings. OC did not organize any special development program 
such as Learn to Play Program, Recruitment Program, Coach Education Program or 
Leadership Education Development Program. 
 
3.4.12 Financial issues 
 
IIHF organizing committee information package included several financial information 
regarding which organization, IIHF or OC, will be covering the costs in different cases. 
Authors were not involved with financial discussions and authors felt this is not im-
portant information to make this project beneficial for UEAIHA. 
 
General IIHF regulations IIHF will pay total of CHF 10.000 per participating team 
against an invoice as an organizer’s support for the tournament. Half of the total sup-
port can be invoiced prior to the tournament following the confirmation from partici-
pating teams. IIHF will cover travel expenses and allowances for the IIHF Delegates. 
OC is financially responsible for accommodation, meals and ground transportation. 
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Game officials are assigned by IIHF and IIHF is also responsible for covering all the 
expenses. 
 
Miscellaneous expenses 
 
According to the IIHF organizing committee information package OC will be respon-
sible for any and all miscellaneous expenses during the tournament. IIHF information 
package also states that in addition to financial subsidy of 10.000 per participating 
team, IIHF won’t bear the responsibility of any operational costs for the tournament. 
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4 Findings & comments from authors 
 
Volunteers and team hosts 
 
According to IIHF organizing committee information package it is recommended that 
team hosts speak native language of respective team. In this tournament all the team 
hosts were native Arabic speakers and only communication language with participating 
teams was English.  
 
Overall performance from volunteers and team hosts were close to outstanding. First 
of all, the number of volunteers was high enough to serve almost all the needs for the 
tournament. Volunteers were on sight all the time, especially at the hotel and also ice 
rink was equipped at least with two volunteers throughout the day. Volunteers wore 
United Arab Emirates national dresses, but all volunteers and team hosts were easy to 
recognize due to their special armband with Takaatof volunteer logo. At the hotel a 
group of Takaatof volunteers had over night shifts and they reported any unnecessary 
actions of the teams or OC that happened during the night. 
 
Transportation 
 
Ground transportation during the tournament was working well from the view of team 
member and spectator. Busses were always on time and drivers were phone call away 
to do unscheduled trips. Busses were good standard with air conditioner and 28 seats 
served well needs for each team.  
 
Feedback from Takaatof volunteers were that one more bus would have made big dif-
ference on having one defined bus for each team to use. Another issue was a cancelled 
ice practices without any information for drivers or volunteers. Drivers and volunteers 
were waiting for teams to depart from the hotel without information received regard-
ing the cancellation. 
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Team services 
 
According to IIHF Organizing committee information package OC shall provide tow-
el- and laundry service. In this tournament towel service was not implemented. Laun-
dry service was implemented at the hotel, given each participant chance to send two (2) 
items to laundry daily. Teams were also provided contact information for close by 
laundry service in case of bigger volume laundry service required. Overall team services 
were well managed and authors did not see or hear any complains of this field.  
 
Arena / Venue and accommodation 
 
Overall having a good knowledge of venues for the tournament had a positive impact 
as it we as organizer could feel confident that ice rink and hotel would be high stand-
ard on any tournament standard.  Venue, Abu Dhabi Ice Rink served well this size 
tournament. Locker room facilities were well enough for accommodating five (5) 
teams and 12 game officials. Abu Dhabi Ice Rink is also very spectator friendly with 
good quality hockey equipment store, restaurant and with very good standard spectator 
stands for audience. 
 
Accommodation in Armed Forced Officers Club reached all the possible standards 
demanded. Five star hotel with very good connection to the venue. Sport facilities were 
on guest use for whole week with sauna and steam room possibilities included.  
Armed Forced Officers Club hotel also was ready to provide office and meeting rooms 
when required. Accommodation selection for this tournament was successful, but 
tournament is possible to run just as well with smaller investment on accommodation 
side. 
 
Marketing & Promotion 
 
During the tournament media was present very well, UAE games were broadcasted 
live to a local television. Reporters from two (2) newspapers wrote game updates daily 
and interviewed coaches after the games. Tournament booklet was a great success, 
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with bigger A4 size authors believe that it was rare, but very nice and unique style of 
making tournament booklet. OC promoted tournament to all members of ADISC with 
email brochures, which brought juniors to the stands daily. Tournament was unfortu-
nately just hosted the same week as public school holiday in UAE and many families 
were travelling during the time. 
 
Brochures about the tournament were handed out quite late when thinking about the 
marketing; they were taken to places only few days before the tournament started. This 
means, that with those brochures the target could’ve not been totally reached in any 
more than two days, and people’s awareness about the tournament was limited. If the 
brochures were handed out few weeks earlier, they could’ve wakened people’s interest 
differently.  
 
Abu Dhabi Ice Sports Club used their social media-pages to give information in ad-
vance, during and after the tournament. All the marketing done in leading social media, 
Facebook and Twitter, was about sharing the tournament-schedule, updating the re-
sults and adding links from the news that were written on the internet concerning the 
tournament and played games, player and coach interviews etc. This was an easy and a 
good way sharing in-formation about the tournament quickly and it reached its readers 
well. Especially in a place where everyone is connected through his or her mobile 
phones everywhere, all the time. 
 
IIHF Staff office 
 
IIHF Staff office was good standard with all the demands according to IIHF organiz-
ing committee information package were filled. Office was located on the second floor 
in the ice rink at Abu Dhabi Ice Sports Club office.  
 
Tournament documentation 
 
Hydra service was in use and updated live score. Only problem with Internet connec-
tion was on the opening day. Wireless Internet connection wasn’t fast enough to keep 
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hydra system running normally. Problem was fixed quickly by purchasing USB wireless 
connection sticks and tournament continued without problems with hydra service. 
 
Game DVD 
 
One of the authors were participating this tournament as a head coach for team UAE 
and he got firsthand information regarding distribution of game DVD’s. All game 
DVD’s were handed latest of following morning after the game. One night after the 
game author requested game DVD as soon as possible after the game and organizer 
provided DVD during the same night to author’s hotel room. Quality of game DVD’s 
was good standard and there were no unnecessary delays. 
 
Final documentation 
 
While authors were writing this project final documentation was still in process. 
Maher Dahoud, Assistant technical manager of Abu Dhabi Ice Sports Club was given 
task to collect all the data and information IIHF requires finalizing final documenta-
tion. Part of the final documentation was handed out or sent to IIHF Asian office al-
ready during the tournament. 
 
Medical & health care 
 
Medical and health care was very well organized throughout the tournament. Medical 
staff was present all the time at the hotel and at the ice rink. In both venues, medical 
staff had their own private room for treatments. Whole medical staff has a long history 
with sport medicine and whole staff is working with sport clubs in United Arab Emir-
ates. 
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Flags 
 
Decoration of participating countries flags were done by the rules of IIHF organizing 
committee information package. All the flags were the same dimension and all the flags 
were hanging from same height. Decoration of the flags outside was also done nicely, 
line of participating countries flags were creating a long line all the outside the ice rink 
area. Due this flag decoration outside tournament was easy to recognize while driving 
towards the ice rink. Only small issue what authors felt did not go according the IIHF 
information package was the positioning of flags by seeding. Authors are not sure if in 
case of the first tournament in history seeding cannot be done, but this issue should be 
confirmed from IIHF before decorating and positioning flags. 
 
Regional development program 
 
During the tournament OC organized one coaching lecture with topic of Skill devel-
opment. One (1) hour session was lectured by ADISC U-15 Head coach Kellin Car-
son. Authors feel that OC could have used chance to educate coaches in UAE more 
with well-organized coaching or refereeing seminar. 
 
Opening & closing ceremony 
 
Opening & closing ceremonies were planned well ahead and approval from IIHF 
tournament chairman was given for OC. Both ceremonies were well-planned and all 
small details including flags, National anthems and good view for spectators was well 
organized. 
 
Authors were present in both ceremonies and only side authors were hoping to see 
more was bringing more cultural aspect for ceremonies. With little more innovation 
and creativity showing more Arabic culture during these ceremonies would have been 
great. 
 
 
  
31 
 
Overall feedback 
 
Overall feedback we got from the U18 Asian Challenge Cup was that it was a success. 
Praises coming from IIHF staff about the accommodations and transportation made 
the management feel that all efforts where worthwhile. Participating teams, volunteers 
and other help staff where impressed how professionally everything where handled. 
 
UAEIHA invested a lot on this tournament, and getting these positive feedbacks are 
telling that UAE is one of the leading countries in Asia hockey on hosting international 
tournaments.  
 
According tournament technical manager Mr. Mohammed Aref UAE IHA did not 
look for organizing an overly excessive tournament, but they rather wanted to get eve-
ryone to enjoy and have a pleasant experience in Abu Dhabi. From interviewing vari-
ous people who were involved in this tournament, this mission to share a great experi-
ence was accomplished with excellence.  
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5 Discussion / Summary 
 
The aim of this thesis was to go through closely the phases of organizing international 
ice hockey tournament. We wanted to make this work so it would cover all the positive 
aspects from the tournament but also even the smallest negative aspects UAE IHA 
faced, so that in the future, the association would have even more successful tourna-
ments as a host. This thesis is also made to show how the organizing committee of 
hosting association works with the IIHF on organizing tournaments. 
  
With the experiences we as an authors have on being involved in numerous tourna-
ments before, we were able to understand how the structure of the U-18 Challenge 
Cup of Asia was made, and help UAE IHA on organizing the tournament in needed 
time frame. With this thesis we wanted to share our experiences, and create a clear un-
derstanding for reader on what happened in the organization side of the tournament. 
 
Although this tournament was under the supervision of the IIHF, all the planning and 
execution of it can be used no matter the size of the tournament being arranged. We 
believe that we made a great material to develop tournament organizing to our current 
employer UAEIHA. Every tournament needs a timeline when different demands con-
sidering tournaments have to be filled, and it can be always determined by the size of 
the tournament when certain preparations need to start. By this we mean, putting all 
the details for example from deciding the organization committee for the tournament 
to game officials, will give a good picture for reader on what timeframe are certain de-
cisions been made. 
 
Every tournament is always different, and from this theses reader can see that UAE 
IHA had their own style to do certain aspects. In the end that is a richness to have a 
cultural or religion influence on the tournament. Same as a visiting new country, you 
want to explore the culture and see new things. Participants in tournaments also want 
these experiences. 
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Our thesis followed pre-event planning, tournament execution and post-tournament 
actions with a really close look-up. Giving this info out on how decisions where done 
and in what time frame are crucial for reader to understand how long certain actions 
took, and what should had be done better.  
 
This thesis has all the details that were done by UAEIHA before the tournament. Go-
ing through all these phases gives a huge insight for reader to learn on how to fill these 
demands IIHF has for the organizing committee. UAEIHA will get a lot of needed 
info for future tournaments from this detailed following of the tournament prepara-
tion, but this info is also really beneficial for a person or club that is interested to or-
ganize a tournament. Seeing how one association had filled these demands, and suc-
ceeded on their decisions, can give the understanding for outsider to accomplish these 
tasks on a needed vicinity of certain tournament.  
 
Going detailed the venue and accommodation used in U-18 Challenge Cup of Asia, 
will give reader a good picture what they had to offer, as we went through all the train-
ing facilities and dining possibilities. With this info everyone can understand what 
strengths the tournament had by choosing a multifaceted sites with good locations. 
 
Following the tournament execution and its obstacles gives a good picture that even 
with good preparation tournament can still face some obstacles. From not getting in-
formation from cancelled practices to problems with wireless Internet, all these small 
issues the U-18 Challenge Cup of Asia had, have been put in to this thesis. We go 
through these obstacles and offer solutions that in the future, these kinds of problems 
can be minimized. 
 
From local volunteers with national outfits, to Arabic music playing during the games, 
the project shows how UAEIHA tried to implement ways to bring local feeling to the 
tournament. This is not mentioned in the IIHF organizing committee manual, but we 
as an authors want to recognize these efforts from the UAEIHA as we see that is im-
portant to every tournament to have a special and unique feeling.  
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Both authors believe that by doing this thesis, we are able to help UAE IHA and peo-
ple who are interested in this topic, by really explaining the phases in this tournament 
implementation, and having a privilege to be a part of the tournament and seeing in 
close distance how all decisions worked in the end. Going these steps through with 
details gives reader a good perspective on main aspects of these phases and prepares a 
person or a club that is interested on arranging any size ice hockey tournament to work 
through these steps. 
 
Going through all the aspects of organizing U-18 Challenge Cup of Asia has gave both 
authors a good clear picture how this kind of an international tournament is run by. 
We have a privilege to be a part of good association in UAEIHA that puts a lot of ef-
forts to create successful tournaments. Thinking about the facilities we had, it came to 
our mind that in the future, UAE can host even bigger international tournaments, with 
more recognized ice hockey nations. Officers Club hotel had great meeting rooms, 
dining areas and off-ice training facilities. With location close to renewed ice-rink, it 
can be a in a near future when Abu Dhabi has a chance to host big ice hockey  
event. 
 
Authors had challenges to fit this thesis to our hectic schedules. Ice Hockey is still a 
new thing in United Arab Emirates and in Middle East overall. Developing the ice 
hockey in UAE and everything that concludes on it is a full-day work. It is also really 
inspiring to be a part of, as country has high hopes to be a recognized ice hockey na-
tion one day. That’s why we wanted to use all the free-time that we had from our real 
occupation to this work, as we see that this thesis can be used to make UAEIHA even 
stronger. 
 
This tournament evaluation thesis will give a great outlook for reader on how ice hock-
ey tournament hosting can be implemented. We are very satisfied how the tournament 
went, and we are happy to give all these details from the tournament back to organizer 
UAEIHA and all the people who are interested in this topic.  
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